Print Date: 12/13/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNM384

Contractor: Highways, Inc.
Contractor's PO Box 96
Address: Brentwood, TN 37024

Estimate Number: 0034  Estimate Type: Progress

Contract Location: Grading, drainage, construction of a concrete I-beam bridge

Counties: BEDFORD

Project(s): 02005-3255-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$16,175,547.46
$15,531.18
$16,191,078.64
$-3,128.77
$0.00
$16,187,949.87

Previous to Date

$15,620,677.55
$15,531.18
$15,636,208.73
$-4,735.61
$0.00
$15,631,473.12

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$554,869.91
$0.00
$554,869.91
$1,606.84
$0.00
556,476.75

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 11/30/2016

Time

1044.0 Days
1,032.0 Days
1,032.0 Days
98.85 9,

85.10 %
13.75 %

Dates
12/06/2013
12/18/2013
01/13/2014
02/03/2014
02/21/2014
12/12/2016

Amounts

$19,515,457.75
$19,364,079.00
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Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % |Federa| Project Number | Project Current Amount |Project Description

02005-3255-14

100.00 NH-16(45)

556,476.75 The grading, drainage, construction of a concrete I-beam bri

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
02005-3255-14 0100 9503 104-04.30 LS ADDITIONAL WORK ( )/Additiona  Bid: 0.000 Unit Price: $10,912.55
Clearing for DREMC This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $10,912.55
02005-3255-14 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $140,000.00
AND GRADES This Est: 0.200 This Est: $28,000.00
Total: 1.000 Total: $140,000.00
02005-3255-14 0100 9038 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,600.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 9030 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9030 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est  -16,738.480 Adj This Est -16,738.48
Adj Total: -158,169.620 Adj Total: -158,169.62
02005-3255-14 0500 9031 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 1100 9032 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 9032 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est  -24,742.010 Adj This Est -24,742.01
Adj Total: -212,570.680 Adj Total: -212,570.68

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02005-3255-14 0100 9033 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9033 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -15,601.040 Adj This Est -15,601.04
Adj Total: -21,021.900 Adj Total: -21,021.90
02005-3255-14 0500 9034 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 1100 9035 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 9035 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -39,315.400 Adj This Est -39,315.40
Adj Total: -149,558.800 Adj Total: -149,558.80
02005-3255-14 0100 0020 109-10.01 HOUR TRAINEE Bid: 2,360.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 2,360.000 Total: $1,888.00
02005-3255-14 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $255,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $255,000.00
02005-3255-14 0100 0040 202-01 LS REMOVAL OF STRUCTURES AND Bid: 1.000 Unit Price: $5,000.00
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
Total: 0.264 Total: $1,320.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02005-3255-14 0100 0050 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 22,151.000 Unit Price: $0.50
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 14,207.220 Total: $7,103.61
02005-3255-14 0500 1720 202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $45,000.00
(DESCRIPTION, STA.)/(EXIST. BR.  This Est: 0.000 This Est: $0.00
NO. 02-SR016-27.84) Total: 1.000 Total: $45,000.00
02005-3255-14 0100 0060 202-06.01 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $1,000.00
NO.)/(TRACT 6) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 0070 202-06.02 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $1,000.00
NO.)/(TRACT 10) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 0080 202-06.03 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $1,000.00
NO.)/(TRACT 11) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 0090 202-06.04 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $1,000.00
NO.)/(TRACT 12) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 0100 202-06.05 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $1,000.00
NO.)/(TRACT 13) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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DEPARTMENT OF TRANSPORTATION
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02005-3255-14 0100 0110 202-06.06 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $1,000.00
NO.)/(TRACT 56) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 0120 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 421,266.000 Unit Price: $4.45
(UNCLASSIFIED) This Est: 5,009.780 This Est: $22,293.52
Total: 417,131.050 Total: $1,856,233.17
02005-3255-14 0100 9000 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $6.68
(ADDITIONAL MATERIAL ) This Est: 0.000 This Est: $0.00
Total: 47,940.430 Total: $320,002.37
02005-3255-14 0100 0130 203-01.11  S.Y. PRESPLITTING OF ROCK Bid: 5,499.000 Unit Price: $18.00
EXCAVATION This Est: 0.000 This Est: $0.00
Total: 5,499.010 Total: $98,982.18
02005-3255-14 0100 0140 203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 64,016.000 Unit Price: $11.70
SOLID ROCK) This Est: 0.000 This Est: $0.00
Total: 40,597.730 Total: $474,993.44
02005-3255-14 0100 0150 203-04 C.Y. PLACING AND SPREADING Bid: 22,807.000 Unit Price: $3.25
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 11,930.220 Total: $38,773.22
02005-3255-14 0100 0160 203-05 C.Y. UNDERCUTTING Bid: 7,000.000 Unit Price: $4.11
This Est: 0.000 This Est: $0.00
Total: 1,957.840 Total: $8,046.72

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02005-3255-14 0100 0170 203-06 M.G. WATER Bid: 2,000.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 224.000 Total: $1,120.00
02005-3255-14 0100 0180 203-15.03 C.Y. COMPACTED CLAY Bid: 503.000 Unit Price: $4.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0500 1730 204-02.01 C.Y. DRY EXCAVATION (BRIDGES) Bid: 378.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 190.010 Total: $1,900.10
02005-3255-14 0500 9026 204-02.02 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $15.00
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0500 9027 204-02.03 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $18.00
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0500 1740 204-03.01 C.Y. WET EXCAVATION (BRIDGES)/ Bid: 169.000 Unit Price: $50.00
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 183.950 Total: $9,197.50
02005-3255-14 0500 9023 204-03.02 C.Y. EXTRA DEPTH WET EXCAVATIOMN Bid: 0.000 Unit Price: $75.00
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02005-3255-14 0500 9024  204-03.03 C.Y. EXTRA DEPTH WET EXCAVATIOMN Bid: 0.000 Unit Price: $90.00
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0500 1750  204-04.01 C.Y. ROCK EXCAVATION (BRIDGES) Bid: 33.000 Unit Price: $100.00
This Est: 0.000 This Est: $0.00
Total: 8.640 Total: $864.00
02005-3255-14 0500 9028  204-04.02 C.Y. EXTRADEPTH ROCK Bid: 0.000 Unit Price: $150.00
EXCAVATION (a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0500 9029  204-04.03 C.Y. EXTRA DEPTH ROCK Bid: 0.000 Unit Price: $180.00
EXCAVATION (b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0500 1760 204-05 L.F. ROCKDRILLING (BRIDGES) Bid: 30.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 30.000 Total: $750.00
02005-3255-14 0100 0190 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 126.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 126.000 Total: $5,040.00
02005-3255-14 0100 0200 204-08.01 C.Y. BACKFILL MATERIAL (FLOWABLE Bid: 100.000 Unit Price: $150.00
FILL) This Est: 0.000 This Est: $0.00
Total: 12.310 Total: $1,846.50

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02005-3255-14 0500 1770 204-10.01 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $29,300.00
NO. ,STA )Y(LEFT LANE PR. This Est: 0.000 This Est: $0.00
NO.1) Total: 1.000 Total: $29,300.00
02005-3255-14 0500 1780 204-10.02 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $61,000.00
NO. ,STA )/(RIGHT LANE This Est: 0.000 This Est: $0.00
PR.NO.1) Total: 1.000 Total: $61,000.00
02005-3255-14 0100 0210 209-02.07 L.F. 18" TEMPORARY SLOPE DRAIN Bid: 1,395.000 Unit Price: $12.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 0220 209-05 C.Y. SEDIMENT REMOVAL Bid: 5,000.000 Unit Price: $2.00
This Est: 0.000 This Est: $0.00
Total: 412.590 Total: $825.18
02005-3255-14 0100 0230 209-06.02 L.F. 12"DIA COIR LOG (DESCRIPTION Bid: 200.000 Unit Price: $7.00
(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 0240 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 9,175.000 Unit Price: $3.50
BACKING) This Est: 0.000 This Est: $0.00
Total: 8,536.000 Total: $29,876.00
02005-3255-14 0100 0250 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 14,391.000 Unit Price: $1.10
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 4,629.000 Total: $5,091.90

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02005-3255-14 0100 0260 209-08.05 EACH ENHANCED SILT FENCE CHECK Bid: 157.000 Unit Price: $150.00
(V-DITCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 0270 209-08.07 EACH ROCK CHECK DAM PER Bid: 124.000 Unit Price: $200.00
This Est: 0.000 This Est: $0.00
Total: 58.000 Total: $11,600.00
02005-3255-14 0100 0280 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 28.000 Unit Price: $300.00
This Est: 2.000 This Est: $600.00
Total: 32.000 Total: $9,600.00
02005-3255-14 0100 0290 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15")  Bid: 4.000 Unit Price: $450.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,800.00
02005-3255-14 0100 0300 209-09.21 EACH POLYACRYLAMIDE GEL LOGS Bid: 104.000 Unit Price: $90.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 0310 209-09.22 LB. POLYACRYLAMIDE POWDER Bid: 2,262.000 Unit Price: $7.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 0320 209-20.08 S.Y. POLYETHYLENE SHEETING (6 Bid: 4,840.000 Unit Price: $2.00
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 266.670 Total: $533.34
0100 0320 ADJUSTMENT Test Report Payment Adjustment Adj This Est 266.670 Adj This Est 533.34
Adj Total: 0.000 Adj Total: 0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02005-3255-14 0100 0330  209-40.30 EACH CATCH BASIN PROTECTION Bid: 4.000 Unit Price: $125.00
(TYPEA) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 0340  209-40.33 EACH CATCH BASIN PROTECTION Bid: 4.000 Unit Price: $110.00
(TYPE D) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 0350  209-40.41 EACH CATCH BASIN FILTER Bid: 6.000 Unit Price: $350.00
ASSEMBLY(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 0360  209-40.42 EACH CATCH BASIN FILTER Bid: 1.000 Unit Price: $350.00
ASSEMBLY(TYPE 2) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 0370  209-40.43 EACH CATCH BASIN FILTER Bid: 4.000 Unit Price: $350.00
ASSEMBLY(TYPE 3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 0380  209-40.48 EACH CATCH BASIN FILTER Bid: 1.000 Unit Price: $350.00
ASSEMBLY(TYPE 8) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 0390 209-65.04 L.F. TEMPORARY IN STREAM Bid: 800.000 Unit Price: $30.00
DIVERSION This Est: 0.000 This Est: $0.00
Total: 170.000 Total: $5,100.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02005-3255-14 0100 0400 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 23,141.000 Unit Price: $11.75
BASE, GRADING D This Est: 1,261.390 This Est: $14,821.33
Total: 12,946.050 Total: $152,116.09
02005-3255-14 1100 2600 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 124,726.000 Unit Price: $11.75
BASE, GRADING D This Est: 9,080.890 This Est: $106,700.46
Total: 106,192.730 Total: $1,247,764.58
02005-3255-14 0100 0410 303-01.01 TON GRANULAR BACKFILL Bid: 1,185.000 Unit Price: $20.00
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 411.980 Total: $8,239.60
02005-3255-14 0500 1790 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 56.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 880.220 Total: $44,011.00
02005-3255-14 0100 0420 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 1,464.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 1,401.650 Total: $28,033.00
02005-3255-14 0100 0430 307-01.01  TON ASPHALT CONCRETE MIX Bid: 2,461.000 Unit Price: $59.00
(PG64-22) (BPMB-HM) GRADING #  This Est: 1,127.690 This Est: $66,533.71
Total: 2,252.570 Total: $132,901.63
02005-3255-14 0100 0440 307-01.08 TON ASPHALT CONCRETE MIX Bid: 1,858.000 Unit Price: $57.25
(PG64-22) (BPMB-HM) GRADING This Est: 743.090 This Est: $42,541.90
B-M2 Total: 1,526.460 Total: $87,389.84

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02005-3255-14 1100 2610 307-02.01 TON ASPHALT CONCRETE MIX Bid: 14,137.000 Unit Price: $65.37
(PG70-22) (BPMB-HM) GRADING #  This Est: 1,905.640 This Est: $124,571.69
Total: 9,279.380 Total: $606,593.07
02005-3255-14 1100 2620 307-02.02 TON ASPHALT CEMENT (PG70-22) Bid: 360.000 Unit Price: $826.00
(BPMB-HM) GRADING A-S This Est: 47.740 This Est: $39,433.24
Total: 246.455 Total: $203,571.83
02005-3255-14 1100 2630 307-02.03 TON AGGREGATE (BPMB-HM) Bid: 10,724.000 Unit Price: $32.53
GRADING A-S MIX This Est: 1,5651.750 This Est: $50,478.43
Total: 7,976.840 Total: $259,486.61
02005-3255-14 1100 2640 307-02.08 TON ASPHALT CONCRETE MIX Bid: 9,243.000 Unit Price: $57.00
(PG70-22) (BPMB-HM) GRADING  This Est: 1,465.090 This Est: $83,510.13
B-M2 Total: 7,013.530 Total: $399,771.21
02005-3255-14 0100 9011 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9011 ADJUSTMENT 307 AC Content Adjustment Adj This Est -1,959.080 Adj This Est -1,959.08
Adj Total: -4,485.290 Adj Total: -4,485.29
02005-3255-14 1100 9001 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 9001 ADJUSTMENT 307 AC Content Adjustment Adj This Est -4,713.370 Adj This Est -4,713.37
Adj Total: -24,444.090 Adj Total: -24,444.09

RR004
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02005-3255-14 0100 9012 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9012 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 600.000 Adj This Est 600.00
Adj Total: 1,195.500 Adj Total: 1,195.50
02005-3255-14 1100 9002 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 9002 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 1,591.500 Adj This Est 1,591.50
Adj Total: 7,692.000 Adj Total: 7,692.00
02005-3255-14 0100 9013 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 1100 9003 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 0450 402-01 TON BITUMINOUS MATERIAL FOR Bid: 32.000 Unit Price: $794.00
PRIME COAT (PC) This Est: 9.406 This Est: $7,468.36
Total: 9.406 Total: $7,468.36
02005-3255-14 1100 2650 402-01 TON BITUMINOUS MATERIAL FOR Bid: 170.000 Unit Price: $794.00
PRIME COAT (PC) This Est: 13.404 This Est: $10,642.78
Total: 75.854 Total: $60,228.08

RR004
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02005-3255-14 0100 0460 402-02 TON AGGREGATE FOR COVER Bid: 127.000 Unit Price: $35.00
MATERIAL (PC) This Est: 41.980 This Est: $1,469.30
Total: 64.620 Total: $2,261.70
02005-3255-14 1100 2660 402-02 TON AGGREGATE FOR COVER Bid: 673.000 Unit Price: $35.00
MATERIAL (PC) This Est: 64.890 This Est: $2,271.15
Total: 239.770 Total: $8,391.95
02005-3255-14 0100 0470 403-01 TON BITUMINOUS MATERIAL FOR Bid: 2.000 Unit Price: $701.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 2.963 Total: $2,077.06
02005-3255-14 1100 2670 403-01 TON BITUMINOUS MATERIAL FOR Bid: 75.000 Unit Price: $701.00
TACK COAT (TC) This Est: 2.440 This Est: $1,710.44
Total: 10.187 Total: $7,141.09
02005-3255-14 0100 9014 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 1100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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02005-3255-14 0100 9015 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 1100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 0480 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 370.000 Unit Price: $77.00
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 0490 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 1,313.000 Unit Price: $86.59
This Est: 0.000 This Est: $0.00
Total: 286.360 Total: $24,795.91
02005-3255-14 1100 2680 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 5,825.000 Unit Price: $78.15
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 2680 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 15,531.18
02005-3255-14 1100 2690 411-02.11  TON ACS MIX(PG70-22) GRADING E Bid: 2,570.000 Unit Price: $89.64
RWDY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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02005-3255-14 0100 9018 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9018 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -274.620 Adj Total: -274.62
02005-3255-14 1100 9006 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 9036 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0500 9037 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 9019 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 1100 9007 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 16




Print Date: 12/13/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02005-3255-14 0100 9020 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 1100 9008 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 9021 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 1100 9009 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 0500 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 7.000 Unit Price: $750.00
(NON-CONTINUOUS) (8IN WIDTH,  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 0510  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 4,000.000 Unit Price: $3.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 0520 502-03.01 C.F. CEMENT GROUTING Bid: 7,000.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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02005-3255-14 0100 0530 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 261.000 Unit Price: $435.00
This Est: 0.000 This Est: $0.00
Total: 261.000 Total: $113,535.00
02005-3255-14 0100 0540 604-01.02 LB. STEEL BAR REINFORCEMENT Bid: 58,637.000 Unit Price: $0.93
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 58,637.000 Total: $54,532.41
0100 0540 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 29,183.000 Adj Total: -13,473.79
0100 0540 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 13,473.79
02005-3255-14 0500 9016 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $197.60
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 15.250 Total: $3,013.40
02005-3255-14 0500 1800 604-02.03 LB. EPOXY COATED REINFORCING Bid: 83,282.000 Unit Price: $1.01
STEEL This Est: 0.000 This Est: $0.00
Total: 83,282.000 Total: $84,114.82
0500 1800 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 42,326.000 Adj Total: -25,086.62
0500 1800 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 25,086.62
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02005-3255-14 0100 0550 604-02.42 EACH ENERGY DISSIPATER Bid: 1.000 Unit Price: $5,500.00
(DESCRIPTION)/(TYPE USBR VI, This Est: 0.000 This Est: $0.00
36" PIPE) Total: 0.000 Total: $0.00
02005-3255-14 0100 0560 604-02.44 EACH ENERGY DISSIPATER Bid: 1.000 Unit Price: $20,000.00
(DESCRIPTION)/(TYPE USBR VI, This Est: 0.000 This Est: $0.00
66" PIPE) Total: 1.000 Total: $20,000.00
02005-3255-14 0500 1810 604-03.01 C.Y. CLASS A CONCRETE (BRIDGES) Bid: 286.000 Unit Price: $494.00
This Est: 0.000 This Est: $0.00
Total: 286.000 Total: $141,284.00
02005-3255-14 0500 1820 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 37,457.000 Unit Price: $0.95
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 37,457.000 Total: $35,584.15
0500 1820 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -437.000 Adj Total: -415.15
02005-3255-14 0500 1830 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 448.000 Unit Price: $173.00
This Est: 0.000 This Est: $0.00
Total: 448.000 Total: $77,504.00
02005-3255-14 0500 1840 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 264.000 Unit Price: $504.00
DECK) This Est: 0.000 This Est: $0.00
Total: 264.000 Total: $133,056.00
0500 1840 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 90.610 Adj Total: -11,961.46
0500 1840 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 11,961.46
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02005-3255-14 0100 0570 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 441.000 Unit Price: $8.00
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0500 1850 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 1,056.000 Unit Price: $7.00
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0500 1860 604-04.02 S.Y. APPLIED TEXTURE FINISH Bid: 14.000 Unit Price: $20.00
(EXISTING STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0500 1870 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 1,398.000 Unit Price: $2.00
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0500 1880 604-07.01 S.F. RETAINING WALL (DESCRIPTION Bid: 68,432.000 Unit Price: $80.93
(NO. 1) This Est: 0.000 This Est: $0.00
Total: 71,889.000 Total: $5,817,976.77
0500 1880 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 119,723.380 Adj Total: -1,428,984.94
0500 1880 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -410,568.04
0500 1880 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,839,552.99
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02005-3255-14 0500 9017 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0500 1890 606-02.03 L.F. STEEL PILES (10 INCH) Bid: 520.000 Unit Price: $55.00
This Est: 0.000 This Est: $0.00
Total: 432.300 Total: $23,776.50
0500  189C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 432.300 Adj Total: -7,081.08
0500 1890 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -1,436.52
0500 1890 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 8,517.60
02005-3255-14 0500 1900 606-02.06 EACH PILE TIPS (STEEL PILES, 10 INCH Bid: 32.000 Unit Price: $100.00
This Est: 0.000 This Est: $0.00
Total: 29.000 Total: $2,900.00
02005-3255-14 0100 0580 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 2,045.000 Unit Price: $45.00
(CLASS 1IT) This Est: 0.000 This Est: $0.00
Total: 1,520.000 Total: $68,400.00
02005-3255-14 0100 0590 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 2,605.000 Unit Price: $59.00
(CLASS 1) This Est: 0.000 This Est: $0.00
Total: 2,716.000 Total: $160,244.00
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02005-3255-14 0100 0600 607-05.05 L.F. 24" CONCRETE PIPE Bid: 54.000 Unit Price: $300.00
CULVERT(CLASS This Est: 0.000 This Est: $0.00
IV)JACKED-IN-PLACE Total: 0.000 Total: $0.00
02005-3255-14 0100 0610 607-06.02 L.F. 30" CONCRETE PIPE CULVERT Bid: 370.000 Unit Price: $82.00
(CLASS 1Il) This Est: 72.000 This Est: $5,904.00
Total: 266.000 Total: $21,812.00
02005-3255-14 0100 0620 607-07.02 L.F. 36" CONCRETE PIPE CULVERT Bid: 635.000 Unit Price: $101.00
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 592.500 Total: $59,842.50
02005-3255-14 0100 0630 607-07.03 L.F. 36" CONCRETE PIPE CULVERT Bid: 510.000 Unit Price: $107.00
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 512.000 Total: $54,784.00
02005-3255-14 0100 0640 607-07.04 L.F. 36" CONCRETE PIPE CULVERT Bid: 69.000 Unit Price: $125.00
(CLASS V) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $1,000.00
02005-3255-14 0100 0650 607-08.02 L.F. 42" CONCRETE PIPE CULVERT Bid: 76.000 Unit Price: $140.00
(CLASS IlI) This Est: 0.000 This Est: $0.00
Total: 76.000 Total: $10,640.00
02005-3255-14 0100 0660 607-10.02 L.F. 54" CONCRETE PIPE CULVERT Bid: 126.000 Unit Price: $182.00
(CLASS 1II) This Est: 0.000 This Est: $0.00
Total: 126.000 Total: $22,932.00

RR004

Page 22




Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02005-3255-14 0100 0670 607-12.03 L.F. 66" CONCRETE PIPE CULVERT Bid: 245.000 Unit Price: $310.00
(CLASS 1IT) This Est: 0.000 This Est: $0.00
Total: 150.000 Total: $46,500.00
02005-3255-14 0100 0680 607-39.02 L.F. 18"PIPE CULVERT (SIDE DRAIN) Bid: 333.000 Unit Price: $28.00
This Est: 0.000 This Est: $0.00
Total: 381.000 Total: $10,668.00
02005-3255-14 0100 0690 607-39.03 L.F. 24" PIPE CULVERT (SIDE DRAIN) Bid: 152.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 53.000 Total: $1,855.00
02005-3255-14 0100 0700 610-07.03 L.F. 18"PIPE DRAIN (BRIDGE DRAIN)  Bid: 52.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 46.000 Total: $1,380.00
02005-3255-14 0100 0710 611-01.05 EACH MANHOLES, > 16'- 20' DEPTH Bid: 1.000 Unit Price: $4,400.00
This Est: 0.000 This Est: $0.00
Total: 0.950 Total: $4,180.00
02005-3255-14 0100 0720 611-01.06 EACH MANHOLES, > 20' - 24' DEPTH Bid: 1.000 Unit Price: $4,800.00
This Est: 1.000 This Est: $4,800.00
Total: 1.000 Total: $4,800.00
02005-3255-14 0100 0730 611-02.01 EACH SPRING DRAIN BOX, TYPE 1 Bid: 1.000 Unit Price: $2,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,000.00
0100 0730 ADJUSTMENT Test Report Payment Adjustment Adj This Est 1.000 Adj This Est 2,000.00
Adj Total: 0.000 Adj Total: 0.00
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02005-3255-14 0100 0740 611-02.11 EACH JUNCTION BOX, TYPE 2 Bid: 3.000 Unit Price: $2,500.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $10,000.00
02005-3255-14 0100 0750 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 49.000 Unit Price: $550.00
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 69.860 Total: $38,423.00
02005-3255-14 0100 0760 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 927.000 Unit Price: $1.25
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 3,071.000 Total: $3,838.75
0100 0760 ADJUSTMENT Test Report Payment Adjustment Adj This Est 680.000 Adj This Est 850.00
Adj Total: 0.000 Adj Total: 0.00
02005-3255-14 0100 9505 611-07.03 LB. STRUCTURAL STEEL (PIPE Bid: 0.000 Unit Price: $4.20
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 1,696.500 Total: $7,125.30
02005-3255-14 0100 0770 611-07.31 EACH 18IN ENDWALL (SIDE DRAIN) Bid: 24.000 Unit Price: $1,500.00
This Est: 0.000 This Est: $0.00
Total: 21.800 Total: $32,700.00
02005-3255-14 0100 0780 611-07.32 EACH 24IN ENDWALL (SIDE DRAIN) Bid: 10.000 Unit Price: $1,500.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $6,000.00
02005-3255-14 0100 0790  611-07.54 EACH 18IN ENDWALL (CROSS DRAIN)  Bid: 2.000 Unit Price: $1,200.00
3:1 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,400.00
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02005-3255-14 0100 0800  611-07.55 EACH 18IN ENDWALL (CROSS DRAIN)  Bid: 1.000 Unit Price: $1,300.00
4:1 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,300.00
02005-3255-14 0100 0810  611-07.56 EACH 18IN ENDWALL (CROSS DRAIN)  Bid: 2.000 Unit Price: $1,500.00
6:1 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,000.00
02005-3255-14 0100 0820  611-07.57 EACH 24IN ENDWALL (CROSS DRAIN)  Bid: 1.000 Unit Price: $1,500.00
3:1 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,500.00
02005-3255-14 0100 0830  611-07.59 EACH 24IN ENDWALL (CROSS DRAIN)  Bid: 1.000 Unit Price: $1,800.00
6:1 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,800.00
02005-3255-14 0100 0840  611-07.60 EACH 30IN ENDWALL (CROSS DRAIN)  Bid: 2.000 Unit Price: $1,900.00
3:1 This Est: 1.000 This Est: $1,900.00
Total: 1.000 Total: $1,900.00
02005-3255-14 0100 0850  611-07.61 EACH 30IN ENDWALL (CROSS DRAIN)  Bid: 1.000 Unit Price: $2,250.00
4:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 0860  611-07.63 EACH 36IN ENDWALL (CROSS DRAIN)  Bid: 1.000 Unit Price: $2,500.00
3:1 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,500.00
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02005-3255-14 0100 0870  611-07.64 EACH 36IN ENDWALL (CROSS DRAIN) Bid: 1.000 Unit Price: $3,000.00
4:1 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,000.00
02005-3255-14 0100 0880  611-07.65 EACH 36IN ENDWALL (CROSS DRAIN) Bid: 1.000 Unit Price: $3,700.00
6:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 0890  611-07.68 EACH 42IN ENDWALL (CROSS DRAIN) Bid: 1.000 Unit Price: $4,600.00
6:1 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,600.00
02005-3255-14 0100 0900  611-38.01 EACH CATCH BASINS, TYPE 38, 0' - 4' Bid: 6.000 Unit Price: $2,000.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 5.800 Total: $11,600.00
02005-3255-14 0100 0910  611-38.02 EACH CATCH BASINS, TYPE 38,>4'-8'  Bid: 4.000 Unit Price: $2.300.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 4.900 Total: $11,270.00
02005-3255-14 0100 0920 611-38.05 EACH CATCH BASINS, TYPE 38,>16'-  Bid: 1.000 Unit Price: $2.800.00
20' DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,800.00
02005-3255-14 0100 0930 611-38.08 EACH CATCH BASINS, TYPE38,>( '- ' Bid: 1.000 Unit Price: $6.500.00
DEPTH)/(30") This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,500.00
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02005-3255-14 0100 0940  611-39.02 EACH CATCH BASINS, TYPE 39,>4'-8' Bid: 1.000 Unit Price: $3,000.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,000.00
02005-3255-14 0100 0950  611-42.01 EACH CATCH BASINS, TYPE 42, 0' - 4' Bid: 1.000 Unit Price: $2,000.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,000.00
02005-3255-14 0100 0960  611-42.02 EACH CATCH BASINS, TYPE 42,>4'-8  Bid: 2.000 Unit Price: $2,100.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $4,200.00
02005-3255-14 0100 0970  611-42.03 EACH CATCH BASINS, TYPE 42,>8'-12 Bid: 1.000 Unit Price: $2,500.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,500.00
02005-3255-14 0100 0980  611-42.04 EACH CATCH BASINS, TYPE 42, > 12' - Bid: 1.000 Unit Price: $3,000.00
16' DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,000.00
02005-3255-14 0100 0990  611-43.02 EACH CATCH BASINS, TYPE 43,>4'-8' Bid: 1.000 Unit Price: $4,000.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,000.00
02005-3255-14 0500 1910 615-01.02 L.F. PRESTRESSED CONCRETE Bid: 1,090.000 Unit Price: $119.00
I-BEAM (TYPE II) This Est: 0.000 This Est: $0.00
Total: 1,090.000 Total: $129,710.00
0500 1910 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,090.000 Adj Total: -86,215.52
0500 1910 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 86,215.51
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02005-3255-14 0500 1920 620-05.01 L.F. CONC PARAPET SINGLE SLOPE Bid: 2,563.000 Unit Price: $45.50
(STD-1-1SS) This Est: 0.000 This Est: $0.00
Total: 2,563.000 Total: $116,616.50
02005-3255-14 0100 1000 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: 90.000 Unit Price: $12.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 9506 701-02 S.F. CONCRETE DRIVEWAY Bid: 0.000 Unit Price: $6.00
This Est: 0.000 This Est: $0.00
Total: 4,344.000 Total: $26,064.00
02005-3255-14 0100 1010  703-01  C.Y. CEMENT CONCRETE DITCH Bid: 41.000 Unit Price: $250.00
PAVING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1020  703-02  C.Y. CEMENT CONCRETE DITCH Bid: 3.000 Unit Price: $500.00
PAVING (REINFORCED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1030 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 108.000 Unit Price: $56.00
This Est: 0.000 This Est: $0.00
Total: 27.000 Total: $1,512.00
02005-3255-14 0100 9039 705-01.13 EACH ROCK DRILLING FOR GUARDRAIl Bid: 0.000 Unit Price: $28.00
POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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02005-3255-14 0100 9025 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $70.00
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1040 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 12,655.000 Unit Price: $14.00
This Est: 2,350.000 This Est: $32,900.00
Total: 3,500.000 Total: $49,000.00
0100  104C ADJUSTMENT Test Report Payment Adjustment Adj This Est -100.000 Adj This Est -1,400.00
Adj Total: -100.000 Adj Total: -1,400.00
02005-3255-14 0100 9010 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $21.00
This Est: 62.500 This Est: $1,312.50
Total: 100.000 Total: $2,100.00
0100 9010 ADJUSTMENT Test Report Payment Adjustment Adj This Est -62.500 Adj This Est -1,312.50
Adj Total: -62.500 Adj Total: -1,312.50
02005-3255-14 0100 1050 705-04.02 EACH GUARDRAIL TERMINAL (TYPE 12) Bid: 1.000 Unit Price: $550.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1060 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 4.000 Unit Price: $650.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1070 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 5.000 Unit Price: $1,700.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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02005-3255-14 0100 1080  705-04.05 EACH GUARDRAIL TERMINAL Bid: 12.000 Unit Price: $600.00
(TYPE-IN-LINE) This Est: 2.000 This Est: $1,200.00
Total: 5.000 Total: $3,000.00
02005-3255-14 0100 1090  705-04.07 EACH TAN ENERGY ABSORBING TERM Bid: 11.000 Unit Price: $1,900.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $11,400.00
02005-3255-14 0100 1100  705-04.50 EACH PORTABLE BARRIER RAIL Bid: 400.000 Unit Price: $10.00
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 168.000 Total: $1,680.00
02005-3255-14 0100 1110  705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 10.000 Unit Price: $4,500.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $36,000.00
02005-3255-14 0100 1120 706-10.26 EACH ROUNDED END ELEMENT Bid: 12.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $105.00
02005-3255-14 0100 1130 707-08.11 L.F.  HIGH-VISIBILITY CONSTRUCTION Bid: 3,371.000 Unit Price: $2.00
FENCE This Est: 0.000 This Est: $0.00
Total: 3,280.000 Total: $6,560.00
02005-3255-14 0100 1140 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 101.000 Unit Price: $150.00
POSTS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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02005-3255-14 0100 1150 709-01.01 C.Y. RUBBLE STONE RIP-RAP Bid: 5.000 Unit Price: $100.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1160 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 1,033.000 Unit Price: $23.00
This Est: 0.000 This Est: $0.00
Total: 412.430 Total: $9,485.89
02005-3255-14 0100 1170 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 3,597.000 Unit Price: $23.00
This Est: 0.000 This Est: $0.00
Total: 3,762.550 Total: $86,538.65
02005-3255-14 0100 1180 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 9,014.000 Unit Price: $23.00
This Est: 0.000 This Est: $0.00
Total: 1,871.660 Total: $43,048.18
02005-3255-14 0100 1190 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 434.000 Unit Price: $23.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1200 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 29,460.000 Unit Price: $3.65
(WITH PIPE) This Est: 859.000 This Est: $3,135.35
Total: 19,206.000 Total: $70,101.90
02005-3255-14 0100 1210 710-05 L.F. LATERAL UNDERDRAIN Bid: 4,440.000 Unit Price: $3.00
This Est: 134.000 This Est: $402.00
Total: 2,618.000 Total: $7,854.00
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02005-3255-14 0100 1220 710-06.11 EACH LATERAL UNDERDRAIN ENDWAL Bid: 13.000 Unit Price: $300.00
(2:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1230 710-06.12 EACH LATERAL UNDERDRAIN ENDWAL Bid: 12.000 Unit Price: $300.00
(3:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1240 710-06.13 EACH LATERAL UNDERDRAIN ENDWAL Bid: 12.000 Unit Price: $300.00
(4:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1250 710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 111.000 Unit Price: $300.00
(6:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0500 1930 710-09.01 L.F. 6" PERFORATED PIPE WITH Bid: 244.000 Unit Price: $18.00
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 252.000 Total: $4,536.00
0500 1930 ADJUSTMENT Test Report Payment Adjustment Adj This Est 52.000 Adj This Est 936.00
Adj Total: 0.000 Adj Total: 0.00
02005-3255-14 0500 1940 710-09.02 L.F. 6" PIPE UNDERDRAIN Bid: 57.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 76.000 Total: $1,140.00
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02005-3255-14 0100 1260 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $127,500.00
This Est: 0.009 This Est: $1,147.50
Total: 0.952 Total: $121,380.00
02005-3255-14 0100 1270 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 3,000.000 Unit Price: $25.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 4,000.000 Total: $100,000.00
02005-3255-14 0100 1280 712-04.01 EACH FLEXIBLE DRUMS Bid: 259.000 Unit Price: $40.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 309.000 Total: $12,360.00
02005-3255-14 0100 1290 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 50.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $1,200.00
02005-3255-14 0100 1300 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 80.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $200.00
02005-3255-14 0100 1310 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 944.000 Unit Price: $7.00
This Est: 0.000 This Est: $0.00
Total: 1,118.000 Total: $7,826.00
02005-3255-14 0100 1320 712-06.01 S.F. VERTICAL PANELS Bid: 25.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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02005-3255-14 0100 1330 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 100.000 Unit Price: $15.00
1) This Est: 0.000 This Est: $0.00
Total: 324.000 Total: $4,860.00
02005-3255-14 0100 1340 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 6.000 Unit Price: $1,500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1350 713-11.01 LB. "U" SECTION STEEL POSTS Bid: 2,611.000 Unit Price: $3.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1360 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 308.000 Unit Price: $4.65
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1370 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 542.000 Unit Price: $11.15
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1380 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 55.000 Unit Price: $14.25
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1390 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $800.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1400 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $8,000.00
UNIT This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $16,000.00
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02005-3255-14 0100 1410 713-16.41 LS RELOCATE SIGN Bid: 1.000 Unit Price: $200.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1420 716-01.06 EACH TEMPORARY RAISED PAVEMENT Bid: 381.000 Unit Price: $6.00
MARKER,WHITE This Est: 0.000 This Est: $0.00
Total: 118.000 Total: $708.00
02005-3255-14 0100 1430 716-01.07 EACH TEMPORARY RAISED PAVEMENT Bid: 185.000 Unit Price: $6.00
MARKER,YELLOW This Est: 0.000 This Est: $0.00
Total: 96.000 Total: $576.00
02005-3255-14 0100 1440 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 282.000 Unit Price: $30.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1450  716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 424.000 Unit Price: $30.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1460  716-02.04 S.Y. PLASTIC PAVEMENT Bid: 3,606.000 Unit Price: $5.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
02005-3255-14 0100 1470 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 99.000 Unit Price: $12.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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02005-3255-14 0100 1480 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 2.000 Unit Price: $175.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1490 716-04.02 EACH PLASTIC PAVEMENT Bid: 7.000 Unit Price: $200.00
MARKING(DOUBLE TURNING This Est: 0.000 This Est: $0.00
ARROW) Total: 0.000 Total: $0.00
02005-3255-14 0100 1500 716-04.14 EACH PLASTIC PAVEMENT MARKING Bid: 3.000 Unit Price: $300.00
(LANE REDUCTION ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1510 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 2.000 Unit Price: $950.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 21.454 Total: $20,381.30
02005-3255-14 0100 1520 716-05.02 L.F. PAINTED PAVEMENT MARKING Bid: 7,346.000 Unit Price: $0.50
(8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1530 716-05.20 L.M. PAINTED PAVEMENT MARKING Bid: 29.000 Unit Price: $950.00
(6" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1540 716-08.01 L.F. REMOVAL OF PAVEMENT Bid: 10,000.000 Unit Price: $0.80
MARKING (LINE) This Est: 0.000 This Est: $0.00
Total: 9,724.000 Total: $7,779.20
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02005-3255-14 0100 1550  716-12.01 L.M. ENHANCED FLATLINE THERMO Bid: 16.000 Unit Price: $3,200.00
PVMT MRKNG (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1560 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $870,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $870,000.00
02005-3255-14 0100 1570  740-10.01 S.Y. GEOTEXTILE (TYPE ) Bid: 731.000 Unit Price: $10.00
(SUBSURFACE DRAINAGE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1580  740-10.03 S.Y. GEOTEXTILE (TYPE ll)(EROSION Bid: 5,922.000 Unit Price: $3.00
CONTROL) This Est: 0.000 This Est: $0.00
Total: 611.710 Total: $1,835.13
02005-3255-14 0100 1590  740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 5,841.000 Unit Price: $3.00
(STABILIZATION) This Est: 0.000 This Est: $0.00
Total: 9,614.340 Total: $28,843.02
02005-3255-14 0100 1600  740-11.03 L.F. TEMPORARY SEDIMENT TUBE Bid: 2,054.000 Unit Price: $3.00
18IN (DESCRIPTION)/See Plans This Est: 0.000 This Est: $0.00
Total: 9,640.000 Total: $28,920.00
02005-3255-14 0900 1950 790-03.03 EACH POLE 40FT CLASS 4 WOOD Bid: 2.000 Unit Price: $1,015.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $3,045.00
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02005-3255-14 0900 1960 790-04.02 EACH POLE 45FT CLASS 2 WOOD Bid: 2.000 Unit Price: $1,310.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,620.00
02005-3255-14 0900 1970 790-04.04 EACH POLE 45FT CLASS 4 WOOD Bid: 4.000 Unit Price: $1,165.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $5,825.00
02005-3255-14 0900 1980 790-05.02 EACH POLE 50FT CLASS 2 WOOD Bid: 3.000 Unit Price: $1,515.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $6,060.00
02005-3255-14 0900 1990 790-06.01 EACH POLE 55FT CLASS 1 WOOD Bid: 4.000 Unit Price: $1,920.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $7,680.00
02005-3255-14 0900 2000 790-07.01 EACH POLE 60FT CLASS 1 WOOD Bid: 8.000 Unit Price: $2,380.00
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $19,040.00
02005-3255-14 0900 2010 790-08.01 EACH POLE 65FT CLASS 2 WOOD Bid: 3.000 Unit Price: $2,955.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $8,865.00
02005-3255-14 0900 2020 790-09.01 EACH POLE 70FT CLASS 1 WOOD Bid: 4.000 Unit Price: $4,000.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $16,000.00
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02005-3255-14 0900 2030 790-10.01 EACH POLE 75FT CLASS 1 WOOD Bid: 1.000 Unit Price: $4,900.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,900.00
02005-3255-14 0900 2040  790-22.01 EACH 1PH SGL PRIMARY SUPPORT Bid: 1.000 Unit Price: $200.00
25KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $200.00
02005-3255-14 0900 2050 790-22.10 EACH 1PH SUSPENSION ANGLE 25KV Bid: 1.000 Unit Price: $310.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $310.00
02005-3255-14 0900 2060 790-22.11 EACH 1PH DDE ANGLE 25KV Bid: 1.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,680.00
02005-3255-14 0900 2070 790-22.13 EACH 1PH DEAD END 25KV Bid: 2.000 Unit Price: $250.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $750.00
02005-3255-14 0900 2080 790-22.14 EACH 1PH DEAD END TAP 25KV Bid: 1.000 Unit Price: $270.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $540.00
02005-3255-14 0900 2090 790-22.15 EACH 1PH DEAD END TAP W/ Bid: 5.000 Unit Price: $305.00
EXTENSION 25KV This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,220.00
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02005-3255-14 0900 2100  790-22.16 EACH 1PH DDE TANGENT 25KV Bid: 2.000 Unit Price: $450.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $900.00
02005-3255-14 0900 2110  790-25.07 EACH 3PH CROSSARM DBL LRG COND  Bid: 1.000 Unit Price: $1,000.00
15KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,000.00
02005-3255-14 0900 2120  790-25.08 EACH 3PH CROSSARM SGL LRG COND  Bid: 13.000 Unit Price: $600.00
15KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0900 2130  790-25.21 EACH 3PH CROSSARM DEADEND SGL  Bid: 1.000 Unit Price: $1,250.00
15KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0900 2140  790-25.24 EACH 3PH CROSSARM DDE LRG COND  Bid: 3.000 Unit Price: $2,450.00
15KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0900 2150  790-26.03 EACH 3PH CROSSARM SGL LRG COND  Bid: 13.000 Unit Price: $600.00
25KV This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $7,800.00
02005-3255-14 0900 2160  790-26.06 EACH 3PH CROSSARM SGL FBRGLS Bid: 1.000 Unit Price: $1.000.00
DBL PRIM SUP 25KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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02005-3255-14 0900 2170  790-26.20 EACH 3PH VERTICAL ANGLE LRG CON[  Bid: 3.000 Unit Price: $800.00
25KV This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $2,400.00
02005-3255-14 0900 2180 790-26.21 EACH 3PH VERTICAL DDE ANGLE 25KV  Bid: 6.000 Unit Price: $1,925.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $11,550.00
02005-3255-14 0900 2190 790-26.26 EACH 3PH CROSSARM DEAD END 25KV  Bid: 1.000 Unit Price: $1,240.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,240.00
02005-3255-14 0900 2200  790-26.29 EACH 3PH DDE UNBALANCED LOAD Bid: 3.000 Unit Price: $2,450.00
25KV This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $7,350.00
02005-3255-14 0900 2210 790-30.03 EACH SECONDARY ASSEMBLIES Bid: 4.000 Unit Price: $80.00
DEADEND This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $320.00
02005-3255-14 0900 2220 790-31.11 L.F. SERVICE CONDUCTOR 2 AL Bid: 44.000 Unit Price: $4.00
TRIPLEX This Est: 0.000 This Est: $0.00
Total: 44.000 Total: $176.00
02005-3255-14 0900 2230 790-32.01 EACH DOWN GUY - THROUGH BOLT Bid: 83.000 Unit Price: $210.00
TYPE This Est: 0.000 This Est: $0.00
Total: 102.000 Total: $21,420.00
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02005-3255-14 0900 2240 790-32.23 EACH GUY GUARD Bid: 47.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 55.000 Total: $1,375.00
02005-3255-14 0900 2250  790-33.02 EACH EXPANDING TYPE ANCHOR Bid: 9.000 Unit Price: $500.00
10,000LB-12,000LB This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $9,000.00
02005-3255-14 0900 2260 790-33.14 EACH 3/4IN TWIN EYE Bid: 38.000 Unit Price: $485.00
This Est: 0.000 This Est: $0.00
Total: 38.000 Total: $18,430.00
02005-3255-14 0900 2270 790-40.02 L.F. OHCOND 2 7/1 ACSR SPARATE Bid: 3,376.000 Unit Price: $1.51
This Est: 0.000 This Est: $0.00
Total: 4,434.000 Total: $6,695.34
02005-3255-14 0900 2280 790-40.05 L.F. OH COND 3/0 6/1 ACSR PIGEON Bid: 5,997.000 Unit Price: $2.07
This Est: 0.000 This Est: $0.00
Total: 5,997.000 Total: $12,413.79
02005-3255-14 0900 2290  790-40.09 L.F. OH COND 336.4 18/1 ACSR Bid: 17,991.000 Unit Price: $3.19
MERLIN This Est: 0.000 This Est: $0.00
Total: 17,991.000 Total: $57,391.29
02005-3255-14 0900 2300 790-46.02 EACH 1PH TRANSFORMER CONV Bid: 1.000 Unit Price: $860.00
W/POLE MTD FUSE & LA This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $860.00
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02005-3255-14 0900 2310  790-46.03 EACH 1PH TRANSFORMER CONV Bid: 3.000 Unit Price: $860.00
W/XARM MTD FUSE & LA This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $2,580.00
02005-3255-14 0900 2320  790-54.04 EACH 15KVA 1PH OH XFORMER 14.4KV  Bid: 4.000 Unit Price: $1,230.00
120/240 This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $4,920.00
02005-3255-14 0900 2330  790-58.02 EACH HOOK STICK SWITCH VERTICAL, Bid: 1.000 Unit Price: $2,800.00
SINGLE 15KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,800.00
02005-3255-14 0900 2340  790-61.08 EACH 3-1PH SECTLR OR RECL W/ Bid: 1.000 Unit Price: $28,100.00
BYPASS SW 25KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $28,100.00
02005-3255-14 0900 2350  790-65.06 EACH LIGHTNING ARRESTER POLE MTI Bid: 14.000 Unit Price: $285.00
18 KV This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $3,990.00
02005-3255-14 0900 2360  790-65.15 EACH 3PH CAPACITOR ASSEMBLY Bid: 1.000 Unit Price: $25.800.00
15KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $25,800.00
02005-3255-14 0900 2370  790-68.10 EACH MISCELLANEOUS ASSEMBLIES Bid: 35.000 Unit Price: $280.00
This Est: 0.000 This Est: $0.00
Total: 35.000 Total: $9,800.00
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02005-3255-14 0900 2380 790-69.08 EACH GROUND-GROUND ROD Bid: 32.000 Unit Price: $200.00
This Est: 0.000 This Est: $0.00
Total: 34.000 Total: $6,800.00
02005-3255-14 0900 2390 790-69.21 EACH 1-SGL PHASE RECLOSER Bid: 1.000 Unit Price: $7,550.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,550.00
02005-3255-14 0900 2400 790-70.20 EACH STREET LIGHT (DESCRIPTION)/ Bid: 3.000 Unit Price: $540.00
(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,620.00
02005-3255-14 0900 2410 790-98.01 L.F. REMOVE WIRE Bid: 24,788.000 Unit Price: $0.88
This Est: 0.000 This Est: $0.00
Total: 25,824.000 Total: $22,725.12
02005-3255-14 0900 2420 790-98.02 EACH REMOVE POLES Bid: 22.000 Unit Price: $240.00
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $1,680.00
02005-3255-14 0900 2430 790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 136.000 Unit Price: $240.00
APPARATUS This Est: 0.000 This Est: $0.00
Total: 170.000 Total: $40,800.00
02005-3255-14 0901 2440 793-01.12 EACH POLE 40FT CLASS 4 WOOD Bid: 8.000 Unit Price: $1,260.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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02005-3255-14 0901 2450 793-01.41 EACH ANCHOR 1IN Bid: 29.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 29.000 Total: $14,500.00
02005-3255-14 0902 2460 795-01.04 L.F. 6IN DIP SLIP JOINT WATER LINE Bid: 500.000 Unit Price: $27.00
This Est: 0.000 This Est: $0.00
Total: 490.000 Total: $13,230.00
02005-3255-14 0902 2470 795-03.05 L.F. 6INPVC WATER LINE Bid: 8,200.000 Unit Price: $14.50
This Est: 0.000 This Est: $0.00
Total: 9,493.000 Total: $137,648.50
02005-3255-14 0902 2480  795-05.18 L.F. HDD 8IN HDPE CASING Bid: 120.000 Unit Price: $175.00
PIPE-ROCK This Est: 0.000 This Est: $0.00
Total: 350.000 Total: $61,250.00
02005-3255-14 0902 2490  795-05.77 L.F. BORE/JACK 12IN STEEL CASING  Bid: 800.000 Unit Price: $160.00
PIPE-ROCK. This Est: 0.000 This Est: $0.00
Total: 515.000 Total: $82,400.00
02005-3255-14 0902 2500  795-07.03 EACH 6IN X 6IN TAPPING SLEEVE AND  Bid: 3.000 Unit Price: $2,500.00
VALVE This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $10,000.00
02005-3255-14 0902 2510 795-08.04 EACH 6IN GATE VALVE ASSEMBLY Bid: 20.000 Unit Price: $1,280.00
This Est: 0.000 This Est: $0.00
Total: 22.000 Total: $28,160.00
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02005-3255-14 0902 2520 795-09.01 EACH 3/4IN WATER SERVICE METER Bid: 17.000 Unit Price: $935.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $16,830.00
02005-3255-14 0902 9501 795-09.14 L.F. 3/4IN HDPE SERVICE PIPE Bid: 0.000 Unit Price: $10.50
This Est: 0.000 This Est: $0.00
Total: 1,310.000 Total: $13,755.00
02005-3255-14 0902 2530 795-09.27 L.F. TIOF 2IN PVC CASING FOR Bid: 1,600.000 Unit Price: $11.75
SERVICE PIPE-ROCK This Est: 0.000 This Est: $0.00
Total: 760.000 Total: $8,930.00
02005-3255-14 0902 2540 795-09.28 L.F. 3/4IN COPPER SERVICE PIPE Bid: 1,800.000 Unit Price: $11.00
This Est: 0.000 This Est: $0.00
Total: 248.000 Total: $2,728.00
02005-3255-14 0902 2550 795-11.02 EACH FIRE HYDRANT ASSEMBLY Bid: 4.000 Unit Price: $3,250.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $16,250.00
02005-3255-14 0902 2560 795-13.01 LB. DIFITTINGS Bid: 4,000.000 Unit Price: $6.75
This Est: 0.000 This Est: $0.00
Total: 6,976.000 Total: $47,088.00
02005-3255-14 0902 2570 795-14.05 L.F. CONCRETE ENCASEMENT Bid: 500.000 Unit Price: $53.00
This Est: 0.000 This Est: $0.00
Total: 490.000 Total: $25,970.00
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02005-3255-14 0902 2580 795-14.08 S.Y. RESTORE ASPHALT Bid: 300.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 276.000 Total: $8,280.00
02005-3255-14 0902 9500 795-14.09 S.Y. RESTORE CONCRETE Bid: 0.000 Unit Price: $85.00
This Est: 0.000 This Est: $0.00
Total: 89.000 Total: $7,565.00
02005-3255-14 0902 2590 795-14.10 S.Y. RESTORE GRAVEL Bid: 300.000 Unit Price: $24.00
This Est: 0.000 This Est: $0.00
Total: 333.000 Total: $7,992.00
02005-3255-14 0902 9502 795-15.02 L.F. 12IN STEEL CASING PIPE OPEN Bid: 0.000 Unit Price: $140.00
CUT METHOD This Est: 0.000 This Est: $0.00
Total: 210.000 Total: $29,400.00
02005-3255-14 0100 1610 801-01 UNIT SEEDING (WITH MULCH) Bid: 3,079.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 644.443 Total: $12,888.86
02005-3255-14 0100 1620 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 3,500.000 Unit Price: $16.00
MULCH) This Est: 0.000 This Est: $0.00
Total: 804.186 Total: $12,866.98
02005-3255-14 0100 1630 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 515.000 Unit Price: $12.50
This Est: 0.000 This Est: $0.00
Total: 758.729 Total: $9,484.11

RR004

Page 47




Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02005-3255-14 0100 9504 801-02.01  UNIT CROWN VETCH MIXTURE Bid: 0.000 Unit Price: $28.60
(WITHOUT MULCH) This Est: 0.000 This Est: $0.00
Total: 21.080 Total: $602.89
02005-3255-14 0100 1640 801-03 M.G. WATER (SEEDING & SODDING) Bid: 308.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 85.000 Total: $850.00
02005-3255-14 0100 9022 801-06 UNIT MULCH Bid: 0.000 Unit Price: $12.00
This Est: 0.000 This Est: $0.00
Total: 1,765.938 Total: $21,191.26
0100 9022 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 0.01
02005-3255-14 0100 1650 803-01 S.Y. SODDING (NEW SOD) Bid: 7,248.000 Unit Price: $1.85
This Est: 0.000 This Est: $0.00
Total: 4,160.610 Total: $7,697.13
0100 1650 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -0.610 Adj Total: -1.13
02005-3255-14 0100 1660 805-01.02 S.Y. TURF REINFORCEMENT MAT Bid: 23,475.000 Unit Price: $2.65
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1670 805-01.03 S.Y. TURF REINFORCEMENT MAT Bid: 1,024.000 Unit Price: $2.80
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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02005-3255-14 0100 1680 805-01.04 S.Y. TURF REINFORCEMENT MAT Bid: 365.000 Unit Price: $3.20
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1690 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 43,855.000 Unit Price: $0.81
(TYPE II) This Est: 0.000 This Est: $0.00
Total: 53,420.860 Total: $43,270.90
02005-3255-14 0100 1700 805-12.03 S.Y. EROSION CONTROL BLANKET Bid: 1,921.000 Unit Price: $0.95
(TYPE II) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02005-3255-14 0100 1710 806-02.03 CYCL PROJECT MOWING Bid: 6.000 Unit Price: $1,800.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,600.00
V47 - TSMR  *END OF REPORT*
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